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Via Electronic Mail
October 15, 2018

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference:

Gary Development Landfill Superfund Site, Gary, Indiana

Administrative Settlement Agreement and Order on Consent for the Remedial

Investigation/Feasibility Study,

CERCLA Docket No. V-W-14-C-004
September 2018 Monthly Progress Report #053

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the September 2018 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.

Bennie L. Underwood
Project Coordinator
BLU/MHS/jr

Enclosure

ce: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #0353

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: September 2018

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e  On September 19, 2018, payment in the amount of $87,842.23 was wired to EPA for EPA’s
future response cost invoice covering the period of May 1, 2017 through April 30, 2018.

e During the reporting period EPA initiated the process for renewing the Warrant which provides
access for the Site.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Receive EPA approval of the revised RI report, dated July 5, 2018, and upon approval of the RI
report, initiate work on the feasibility study.

e Receive EPA comments on the QAPP Addendum, including an amendment to the FSP, for PFAS

sampling, dated August 13, 2018, and respond. Upon EPA approval of the revised QAPP
Addendum, schedule the PFAS sampling field event.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e As noted above, and pursuant to EPA’s request, the Respondents have agreed to sample
groundwater for PEAS compounds. This activity will be scheduled once EPA approval of the
QAPP Addendum is received, and contingent upon Site access being re-established.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.



